COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2021

ESTI MATE SUMVARY 12:42: 15
CONTI D C22776 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22776- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TIME ALLON 10/31/202 FI XED COMPLETI ON DAl
SH13 FORTI FI CATI ON CREEK NORTH PERCENT TIME:  16.18 ORI G TIME ALLOW 10/ 31/202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0132- 022
SH13 FORTI FI CATI ON CREEK NORTH
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 03/24/2021
P. O BOX 4356 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 03/ 24/ 2021
DATE AWARDED 12/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 03/ 24/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 20, 100, 602. 37 PARTI Cl PATI NG $ 99, 150. 00 $ 0.00
AWARD PRQJECT AMT:  $ 19,500, 000. 00 NON- PARTI CI PATI NG 4,165, 247. 53 1,501, 843. 26
PERCENT COVPLETE: 21.22% TOTAL EARNI NGS 4,264, 397.53 1,501, 843. 26
FUNDS AVAI LABLE: $ 15,836, 204. 84 STOCKPI LED MATERI ALS 120, 223. 57 -3,400. 36
GROSS EARNI NGS 4,384, 621. 10 1, 498, 442. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -111, 074. 93 -45, 055. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,273,546. 17 1, 453, 387. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,273,546. 17 1, 453, 387. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 453, 387. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22776-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: NHPP0132- 022 ESTI MATE NO 0003 12: 42: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 480
LS 0.170 25, 086. 87
147, 569. 85000 0. 650 95, 920. 40
0010 202-00015 Renoval of Headwal | 28. 000 2.000
EACH 5. 000 2,390.00
478. 00000 7.000 3, 346. 00
0015 202-00020 Renoval of Concrete Box Cul vert 2.000 0. 000
EACH 1. 000 7, 130. 00
7, 130. 00000 1. 000 7,130. 00
0020 202-00035 Renoval of Pipe 1, 339. 000 208. 000
LF 164. 000 6, 297. 60
38. 40000 372. 000 14, 284. 80
0025 202-00090 Renoval of Delineator 130. 000 87.000
EACH 0. 000 0.00
12. 40000 87.000 1, 078. 80
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 354. 000 0. 000
SY 0. 000 0. 00
5. 15000 0. 000 0. 00
0035 202-00250 Renopval of Pavenment Marking 50, 100. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0045 202-00810 Renoval of Ground Sign 13. 000 10. 000
EACH 0. 000 0.00
124. 00000 10. 000 1, 240. 00
0050 202-01000 Renoval of Fence 57, 834. 000 28, 018. 000
LF 6, 658. 000 6, 325. 10
0. 95000 34,676. 000 32,942. 20
0055 202-01035 Renoval of Gate 32. 000 18. 000
EACH 4.000 496. 00

124. 00000 22.000 2,728.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22776-BI D ESTI MATE RUNO7/ 06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 940. 000 940. 000
LF 0. 000 0.00
4. 35000 940. 000 4, 089. 00
0065 202-01300 Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
404. 00000 8. 000 3, 232.00
0070 202-01400 Renoval of Cattle Guard 2.000 0. 000
EACH 0. 000 0.00
2,560. 00000 0. 000 0. 00
0075 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00
0080 203-00050 Unsuitable Material 20, 000. 000 1, 244.000
Ccy 3,513. 000 18, 267. 60
5.20000 4,757. 000 24,736. 40
0085 203- 00060 Enmbanknment Material (Conplete In Place) 211, 739. 000 69, 468. 000
cY 38, 668. 000 290, 010. 00
7.50000 108, 136. 000 811, 020. 00
0090 203-00510 Rock Fill (Special) 0. 000 0. 000
cY 0. 000 0.00
27.10000 0. 000 0. 00
0095 203-01100 Proof Rolling 40. 000 0. 000
HOUR 4. 000 404. 00
101. 00000 4.000 404. 00
0100 203-01500 Bl adi ng 200. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
124.00000 0. 000 0. 00
0110 203-01550 Dozi ng 40. 000 0. 000
HOUR 1. 000 248. 00

248. 00000 1. 000 248. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22776-BI D ESTI MATE RUNO7/ 06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 40. 000 7.000
HOUR 1. 000 144. 00
144. 00000 8. 000 1, 152. 00
0120 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0.00
0125 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 203-01597 Pot hol i ng 80. 000 7.000
HOUR 5. 000 2,010.00
402. 00000 12. 000 4,824.00
0135 203-02330  Laborer 140. 000 0. 000
HOUR 0. 000 0. 00
44.80000 0. 000 0. 00
0140 206- 00065 Structure Backfill (FlowFill) 128. 400 27.000
cY 0. 000 0. 00
335. 00000 27.000 9, 045. 00
0145 207-00205  Topsoi | 32, 000. 000 0. 000
cY 7,248.000 25, 005. 60
3. 45000 7,248.000 25, 005. 60
0150 207-00210 St ockpi | e Topsoi l 32, 000. 000 15, 360. 000
(14 5, 344. 000 16, 566. 40
3.10000 20, 704. 000 64, 182. 40
0155 207-00305  Wetland Topsoil 52. 000 0. 000
cY 0. 000 0.00
45.50000 0. 000 0. 00
0160 208-00002 Erosion Log Type 1 (12 Inch) 13, 000. 000 1, 137. 000
LF 851. 000 3,574. 20
4.20000 1, 988. 000 8, 349. 60
0165 208-00013  Erosion Log Type 1 (20 Inch) 1, 000. 000 276. 000
LF 96. 000 609. 60

6. 35000 372.000 2,362.20



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00046

0180

208- 00070

0185

208- 00103

0190

208- 00105

0195

208- 00106

0200

208- 00107

0205

208- 00207

0210

208- 00400

0215

209- 00600

0220 210-00001

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Control

Dust

Pal I'i ati ve (Magnesium Chl ori de)

Reset Structure 24 FT Cattle Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
5. 25000
2.000
EACH
3, 110. 00000
1. 000
EACH
4, 350. 00000
400. 000
HOUR
44. 80000
40. 000
HOUR
109. 00000
80. 000
HOUR
160. 00000
160. 000
HOUR
66. 80000
80. 000
DAY
204. 00000
1. 000
LS
18, 650. 00000
100, 000. 000
GAL
1. 20000
1. 000
EACH

4,480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

5. 000
13. 000
18. 000

3. 000
2.000
5. 000

32.000
14. 000
46. 000

5. 000
4.000
9. 000

13. 500
10. 500
24.000

0. 000
0. 000
0. 000

6, 200. 000
4, 600. 000
10, 800. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 06/ 2021

582.

218

2,240

267.

2,142

5,520

.00

.00

.00

40

00

00

20

00

.00

00

.00

12:42:15

AMOUNT

6,220

4, 350

806

545.

7,360

601.

4,896

12,960

.00

00

00

40

00

00

20

00

.00

00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22776-BI D ESTI MATE RUNO7/ 06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00010 Reset Mailbox Structure 2.000 0. 000
EACH 0. 000 0. 00
808. 00000 0. 000 0. 00
0230 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0235 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0240 212-00006 Seedi ng (Native) 65. 000 0. 000
ACRE 0. 000 0. 00
749. 00000 0. 000 0. 00
0245 212-00028 Seedi ng (Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0250 212-00032 Soi | Condi tioning 65. 000 0. 000
ACRE 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0255 213-00007 Mul ching (Wbod Strand) 60. 000 0. 000
ACRE 0. 000 0. 00
6, 660. 00000 0. 000 0. 00
0260 213-00011 Mul ching (Hydraulic) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0265 213-00150  Bonded Fiber Matrix 40. 000 0. 000
ACRE 9. 500 25, 555. 00
2,690. 00000 9. 500 25, 555. 00
0270 215-00700 Transpl ant Sod 503. 000 316. 000
Sy 187. 000 14, 361. 60
76. 80000 503. 000 38, 630. 40
0275 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 30, 000. 000 0. 000
d ass
SY 0. 000 0. 00

2.05000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22776-BI D ESTI MATE RUNO7/ 06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 217-00000 Her bi ci de Treat nment 5, 000. 000 0. 000
Sy 0. 000 0. 00
0. 40000 0. 000 0. 00
0285 240- 00000 W ldlife Biol ogist 8. 000 8. 000
HOUR 0. 000 0. 00
264. 00000 8. 000 2,112.00
0290 240-00010 Rernoval of Nests 4,000 4. 000
HOUR 0. 000 0. 00
304. 00000 4.000 1, 216. 00
0295 240-00020 Netting 47. 000 47.000
SY 0. 000 0. 00
59. 40000 47.000 2,791. 80
0300 304-01000 Aggregate Base Course (Class 1) 63, 910. 000 1,615. 480
TON 7,295. 320 113, 806. 99
15. 60000 8, 910. 800 139, 008. 48
0305 304-06000  Aggregate Base Course (Cl ass 6) 46, 083. 000 0. 000
TON 0. 000 0. 00
15. 60000 0. 000 0. 00
0310 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 75, 663. 000 38, 394. 000
8-12"
( ) SY 20, 455. 000 59, 319. 50
2.90000 58, 849. 000 170, 662. 10
0315 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
176. 00000 0. 000 0. 00
0320 403-34701 Hot M x Asphalt (Grading SX) (75) 44, 435, 000 0. 000
TON 0. 000 0. 00
75.10000 0. 000 0. 00
0325 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 1, 752. 000 0. 000
TON 0. 000 0. 00
410. 00000 0. 000 0. 00
0330 411-03355 Asphalt Cenment Performance G ade (PG 58-34) 910. 000 0. 000
TON 0. 000 0. 00

593. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

411-10255

420- 00112

420- 00133

506- 00209

506- 00212

506- 00218

506- 01020

507- 00750

601- 03030

602- 00020

603- 00001

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Geotextile (Separator) (Cl ass 2)

Ri prap (9 Inch)

Riprap (12 Inch)

Ri prap (18 Inch)

Geogri d Rei nf orcenent

Irrigation Ditch System

Concrete Class D (Box Cul vert)

Rei nforcing Steel (Epoxy Coat ed)

Annul ar Space Grouting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15, 225. 000

GAL
3. 75000
3, 678. 000

sy
3. 50000
20, 252. 000

sy
2. 35000
77.000

cy
77. 50000
116. 000

cy
81. 60000
409. 000

cy
98. 50000
30, 000. 000

sy
2. 15000
1. 000

LS
5, 780. 00000
240. 400

cy
678. 00000
15, 124. 000

LB
2. 25000
69. 000

cy

342. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 200. 000
5, 995. 000
7, 195. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,674.000
5, 995. 000
7, 669. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 06/ 2021

14, 088. 25

12, 889. 25

12:42:15

AMOUNT

16, 908

16, 488

.00

.00

25

.00

.00

.00

35

.00

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22776-BI D ESTI MATE RUNO7/ 06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 603-00060 Cul vert Lining (60 Inch) 96. 000 0. 000
LF 0. 000 0. 00
951. 00000 0. 000 0. 00
0395 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 149. 000 0. 000
LF 0. 000 0. 00
94. 70000 0. 000 0. 00
0395 MATERI AL ALLOWANCE 24" RCP 136. 000
LF 0. 000 0. 00
42.86000 136. 000 5, 828. 96
0400 603-05024 24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0400 MATERI AL ALLOWANCE 24" RCES 2.000
EACH 0. 000 0. 00
770. 00000 2.000 1, 540. 00
0405 603-30018 18 Inch Steel End Section 14. 000 2.000
EACH 2.000 400. 00
200. 00000 4.000 800. 00
0405 MATERI AL ALLOWANCE 18" Steel FES 12. 000
EACH -2.000 -266. 76
133. 38000 10. 000 1, 333. 80
0410 603-30024 24 Inch Steel End Section 5. 000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0. 00
0410 MATERI AL ALLOWANCE 24" Steel FES 4.000
EACH 0. 000 0. 00
199. 07000 4.000 796. 28
0415 603-30030 30 Inch Steel End Section 12. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0415 MATERI AL ALLOWANCE 30" Steel FES (Various) 12. 000
EACH 0. 000 0. 00

1, 056. 07500 12. 000 12,672.90



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 603-30036 36 Inch Steel End Section 5. 000 0. 000
EACH 0. 000 0. 00
3, 370. 00000 0. 000 0. 00
0420 MATERI AL ALLOMNCE 36" Steel FES 5. 000
EACH 0. 000 0. 00
2, 659. 95000 5. 000 13,299.75
0425 603-30060 60 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 940. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE 60" Steel FES 1. 000
EACH 0. 000 0. 00
7,103. 88000 1.000 7,103.88
0430 603-70808  8x8 Foot Concrete Box Cul vert (Precast) 145. 000 116. 000
LF 29. 000 41, 470. 00
1, 430. 00000 145. 000 207, 350. 00
0435 603-71010 10x10 Foot Concrete Box Cul vert (Precast) 130. 000 0. 000
LF 130. 000 227,500. 00
1, 750. 00000 130. 000 227,500. 00
0440 606-00301 Guardrail Type 3 (6-3 Post Spacing) 7,925. 000 0. 000
LF 0. 000 0. 00
31. 40000 0. 000 0. 00
0445 606-01385 Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0450 606-01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 810. 00000 0. 000 0. 00
0455 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0460 607-00005 End Post 80. 000 5. 000
EACH 11. 000 2, 046. 00

186. 00000 16. 000 2,976. 00



CONTI D

CAT NO0200

0465

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

607-00010

607- 00015

607-00020

607-01110

607-11300

607-11360

607- 11455

607-11525

607-60000

607- 60008

607-60112

C22776

NHPP0132- 022

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

22776-BID

| TEM
DESCRI PTI ON

Corner and Line Brace Post

End Post

Corner and Line Brace Post

Fence

Fence

Fence

Fence

Fence

(Speci al )

( Speci al)

Barbed Wre Wth Treated Woden Posts (Special)

Conbi nation Wre Wth Treated Woden Posts

Deer (Special)

Wood

(Plastic)

Deer Gate

Ganme Ranp (Special)

12 Foot Gate

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
95. 000
EACH
249. 00000
85. 000
EACH
423. 00000
154. 000
EACH
683. 00000
609. 000
LF
7. 40000
23, 751. 000
LF
4. 55000
31, 301. 000
LF
10. 90000
30. 000
LF
31. 10000
310. 000
LF
3. 85000
10. 000
EACH
426. 00000
12. 000
EACH
8, 080. 00000
10. 000
EACH

311. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
9. 000
14.000

8. 000
9. 000
17. 000

6. 000
14. 000
20. 000

0. 000
0. 000
0. 000

2, 097.
3, 540.
5, 637.

000
000
000

2,184.000
2, 865.

5, 049.

000
000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 06/ 2021

2,241.

3, 807

9, 562

16, 107

31, 228

00

00

00

.00

00

50

.00

.00

.00

.00

.00

12:42:15

AMOUNT

3, 486

7,191,

13, 660

25, 648

55, 034

1,193

00

00

00

.00

35

10

.00

50

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22776-BI D
PRQIECT NHPP0132- 022 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0520 607-60116 16 Foot Gate 17. 000
EACH
559. 00000
0525 607-60117 16 Foot Gate (Special) 25. 000
EACH
1, 060. 00000
0530 611-00024 24 Foot Cattle Guard 3. 000
EACH
19, 200. 00000
0535 611-00200 _ Ft Electrified Wldlife Barrier 24 FT 2.000
EACH
111, 700. 00000
0540 612-00001 Delineator (Type I) 127. 000
EACH
32. 30000
0545 612-00003 Delineator (Type Il1) 69. 000
EACH
34.80000
0550 613-81900 Mobi | e Li ght Tower 6. 000
EACH
4,140. 00000
0555 614-00012 Sign Panel (Class Il) 156. 000
SF
24.90000
0560 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase)
EACH
509. 00000
0565 614-80385 Runble Strip 54, 000. 000
LF
1. 45000
0570 621-00425  Det our 1. 000
LS

103, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 07/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:42:15

AMOUNT

24, 840

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0575 624-20019

0575

0580

624- 20025

0580

0585

624- 20031

0585

0590

624- 20037

0590

0595

624- 20049

0595

0600 624-20061

C22776
22776-BID
NHPP0132- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

| TEM
DESCRI PTI ON

18 Inch Drainage Pipe

MATERI AL ALLOWANCE 18"

24 I nch Drainage Pipe

MATERI AL ALLOMANCE 24"

30 Inch Drainage Pipe

MATERI AL ALLOWANCE 30"

36 Inch Drainage Pipe

MATERI AL ALLOWANCE 36"

48 I nch Drainage Pipe

MATERI AL ALLOWANCE 48"

60 I nch Drainage Pipe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Class 0) (Conplete In Place)

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

395. 000

67.80000

11. 00000

200. 000

80. 40000

17. 04000

665. 000

98. 70000

25. 08000

660. 000

105. 00000

32. 06000

710. 000

142. 00000

56. 03000

375. 000

164. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
60.
60.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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7, 458.

-1, 210.

6, 300.

-1,923.

00

00

.00

.00

.00

.00

00

60

.00

.00

.00

12:42:15

AMOUNT

10, 848.

2, 640.

2,044,

17, 054.

6, 300.

19, 236.

28, 400.

29, 135.

44, 280.

00

00

.00

80

.00

40

00

00

00

60

00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22776-BI D ESTI MATE RUN
PRQJECT: NHPP0132- 022 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 MATERI AL ALLOWANCE 60" Drai nage Pipe 110. 000
LF 0. 000 0. 00
68. 52000 110. 000 7,537.20
0605 625-00000 Construction Surveying 1. 000 0. 280
LS 0.110 18, 205. 00
165, 500. 00000 0.390 64, 545. 00
0610 626- 00000 Mobi I'i zati on 1. 000 0. 500
LS 0. 000 0. 00
1, 123, 800. 00000 0.500 561, 900. 00
0615 626-01113 Public Information Managenent (Tier [11) 300. 000 60. 000
DAY 35. 000 2,261.00
64. 60000 95. 000 6,137.00
0620 627-00008 Modi fied Epoxy Pavenment Marking 438. 000 0. 000
GAL 0. 000 0. 00
164. 00000 0. 000 0. 00
0625 627-00013 Paverment Marking Paint (H gh Build) 2,600. 000 0. 000
GAL 0. 000 0. 00
52. 40000 0. 000 0.00
0630 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 3, 204. 000 0. 000
SF 0. 000 0. 00
26. 20000 0. 000 0. 00
0635 630-00000  Flagging 12, 000. 000 1, 915. 500
HOUR 1, 475. 250 53, 109. 00
36. 00000 3, 390. 750 122, 067. 00
0640 630-00001 Pilot Car QOperation 2, 500. 000 547.000
HOUR 433.750 32,357.75
74.60000 980. 750 73,163. 95
0645 630- 00007 Traffic Control Inspection 90. 000 8. 000
DAY 8. 000 2,936. 00
367. 00000 16. 000 5,872.00
0650 630-00012 Traffic Control Managenent 225.000 69. 500
DAY 38. 500 42,735.00

1,110. 00000 108. 000 119, 880. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00
3,110. 00000 2.000 6, 220. 00
0660 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
186. 00000 2.000 372.00
0665 630-80341 Construction Traffic Sign (Panel Size A) 24.000 4.500
EACH 7.500 372.75
49. 70000 12. 000 596. 40
0670 630-80342  Construction Traffic Sign (Panel Size B) 98. 000 21.000
EACH 12. 500 932.50
74. 60000 33.500 2,499.10
0675 630-80343 Construction Traffic Sign (Panel Size O 6. 000 2.000
EACH 1.000 99. 40
99. 40000 3. 000 298. 20
0680 630-80344  Construction Traffic Sign (Special) 192. 000 96. 000
SF 0. 000 0. 00
43. 50000 96. 000 4,176.00
0685 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
12, 450. 00000 2.000 24, 900. 00
0690 630-80360 Drum Channel i zi ng Devi ce 650. 000 194. 500
EACH 130. 500 4,867. 65
37.30000 325. 000 12,122.50
0695 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 2.000
EACH 0. 000 0. 00
74.60000 2.000 149. 20
0700 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 3. 000
EACH 0. 000 0. 00
74. 60000 3.000 223.80
0705 630-80368 Portable Traffic Speed Monitor 500. 000 53. 500
DAY 35. 000 651. 00

18. 60000 88. 500 1, 646. 10



CONTI D:

ROADWAY

CAT NO0200

0710 630-80370

0715

630- 80380

0720

630- 80430

0725

630- 80511

0730

630- 85010

0735

630- 86810

0740

632- 00000

0745

700- 70010

0750

700- 70016

0755

700-70018

0760 700-70019

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Barrier (Tenporary)

Traffic Cone

Runbl e Strip (Portable)

Mbbi | e Pavenent Marki ng Zone

I mpact Attenuator (Tenporary)

Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 360. 000
LF
13. 00000
150. 000
EACH
18. 60000
2. 000
EACH
16, 800. 00000
1. 000
LS
9, 830. 00000
12. 000
EACH
3, 730. 00000
2.000
EACH
37, 300. 00000
1. 000
LS
24, 850. 00000
574, 511. 180
FA
1. 00000
0.010
FA
1. 00000
40, 000. 000
FA
1. 00000
0.010
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

222.000
0. 000
222.000

22.000
23. 000
45. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0.500
0.500
1.000

0.500
0. 250
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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427.

16, 800.

18, 650.

6, 212.

.00

00

.00

.00

00

50

.00

.00

.00

.00

12:42:15

AMOUNT

2, 886.

837.

16, 800.

3, 730.

37, 300.

18, 637.

00

00

00

.00

00

00

50

.00

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 700-70025 F/ A Quality Incentive Payment 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70034 F/A YVEA Uility - Zapcrete Mats 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70035 F/ A YVEA Uility - Msc. Electric 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70111 Project First Program 2,500. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
1065 203-00510 Rock Fill (Spec) Angul ar 8, 117. 000 0. 000
cY 0. 000 0. 00
42.56000 0. 000 0. 00
1070 202-00246 Rem Asphalt Mat (Pl aning)(Special) 12" 2nd Pass - CMO 176. 000 0. 000
#003
SY 71.000 81. 65
1. 15000 71. 000 81. 65
1075 900-00007 Added Item (Each)/ Mobilization of MIIling Equi prent 3. 000 0. 000
(Each) - CMO #003
EACH 3. 000 6, 798. 00
2,266. 00000 3. 000 6, 798. 00
1105 605-00061 6 In PP Underdrain (Special) CMO #006 750. 000 0. 000
LF 0. 000 0. 00
49. 23000 0. 000 0. 00
1110 604-00310 Inlet Ty C (10 Ft) CMO - #006 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
1115 900- 00006 Added Item (Dol lar)/ Working Time Violation 105.03(b) 0. 000 0. 000
SCMO #007
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17, 156, 569.27 $ 1,207, 771.30 $ 3, 444, 790. 30



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0790 613-01200 2 Inch Electrical Conduit (Plastic) 1, 190. 000 0. 000
LF 0. 000 0.00
22. 40000 0. 000 0. 00
0795 613-07002 Type Two Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0800 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
1, 740. 00000 0. 000 0. 00
0805 613-32300 Li ght Standard Steel (30 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 730. 00000 0. 000 0.00
0810 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0.00
8, 700. 00000 0. 000 0. 00
0815 613-40010 Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00
3, 730. 00000 0. 000 0.00
0820 613-50105 Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0.00
7, 830. 00000 0. 000 0. 00
0825 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
9, 340. 00000 0. 000 0.00
0830 614-00012 Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0.00
24.90000 0. 000 0. 00
0835 614-00013 Sign Panel (Class IIl) 80. 000 0. 000
SF 0. 000 0. 00
43.50000 0. 000 0.00
0840 614-00066 Ti mber Sign Post 6x6 Inch 144. 000 0. 000
LF 0. 000 0.00

18. 60000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0845 614-80004 Fl ashi ng Beacon (Speci al) 4.000 0. 000
EACH 0. 000 0.00
938. 00000 0. 000 0. 00
0850 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
21, 750. 00000 0. 000 0. 00
0855 700- 70082 F/ A Furnish & Install Electrical Service YVEA Uility 10, 000. 000 0. 000
- WS
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI ¢  153,352.80% 0.00$ 0. 00

CAT NO0300 W LDLI FE UNDERPASS

0860 206- 00000 Structure Excavation 1, 441. 000 0. 000
cY 0. 000 0. 00
7.70000 0. 000 0.00
0865 206- 00100 Structure Backfill (Cass 1) 1, 643. 000 0. 000
cY 0. 000 0.00
46. 40000 0. 000 0. 00
0870 206-00360 Mechani cal Rei nforcenent of Soil 267. 000 0. 000
cY 0. 000 0. 00
31.10000 0. 000 0.00
0875 207-00205 Topsoi | 130. 000 0. 000
cY 0. 000 0.00
3. 45000 0. 000 0. 00
0880 304- 06007 Aggr egat e Base Course (C ass 6) 74.000 0. 000
cY 0. 000 0. 00
50. 60000 0. 000 0.00
0885 420- 00000 Geonenbr ane 563. 000 0. 000
Sy 0. 000 0.00
12. 40000 0. 000 0. 00
0890 420-00133 Ceotextile (Separator) (O ass 2) 400. 000 0. 000
SY 0. 000 0. 00

2. 35000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0895 504-04420 Precast Panel Facing 772. 000 0. 000
SF 0. 000 0. 00
127. 00000 0. 000 0. 00
0900 506-00212 Riprap (12 Inch) 228.000 0. 000
cY 0. 000 0. 00
81. 60000 0. 000 0. 00
0905 515- 00400 Concrete Seal er 99. 000 0. 000
Sy 0. 000 0. 00
21.10000 0. 000 0. 00
0910 601-03040 Concrete Class D (Bridge) 182. 000 0. 000
cY 0. 000 0. 00
632. 00000 0. 000 0. 00
0915 601-03050 Concrete Class D (Wall) 8. 000 0. 000
cY 0. 000 0. 00
636. 00000 0. 000 0. 00
0920 602- 00000 Rei nforcing Steel 29, 364. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0925 603-85095 Precast Concrete Arch Bridge System 1. 000 0. 000
LS 0. 000 0. 00
218, 200. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 605, 908.00 $ 0.00% 0.00

CAT NO0301 WALL A

0930 206- 00000 Structure Excavation 1, 216. 000 0. 000
cY 0. 000 0. 00
7.70000 0. 000 0.00
0935 206- 00100 Structure Backfill (Cass 1) 810. 000 0. 000
cy 0. 000 0. 00
46. 40000 0. 000 0. 00
0940 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00

191, 700. 00000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL A

0945 504-08255  Masonry Landscape Wall (Dry Stack) 4, 640. 000 0. 000
SF 0. 000 0. 00
92. 20000 0. 000 0. 00
0950 506-00209 Riprap (9 Inch) 4.000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
0955 605-00060 6 Inch Perforated Pipe Underdrain 382. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0960 609-24004 Cutter Type 2 (4 Foot) 364. 000 0. 000
LF 0. 000 0. 00
80. 80000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 703,281.60 % 0.00% 0. 00

CAT NO0302 WALL B

0965 206-00000  Structure Excavation 413. 000 413. 000
cY 0. 000 0.00
7.70000 413. 000 3,180. 10
0970 206-00100  Structure Backfill (dass 1) 1, 373. 000 0. 000
cY 0. 000 0.00
46. 40000 0. 000 0. 00
0975 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
34, 350. 00000 1. 000 34, 350. 00
0980 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0.00
205. 00000 56. 000 11, 480. 00
0985 502-11274 Steel Piling (HP 12x74) 2,934. 000 1, 476. 000
LF 1, 458. 000 106, 579. 80
73. 10000 2,934. 000 214, 475. 40
0990 506-00209 Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0.00

77.50000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL B

0995 515-00400 Concrete Seal er 749. 000 0. 000
Sy 0. 000 0.00
21. 10000 0. 000 0.00
1000 601-03050 Concrete Class D (Wall) 459. 000 278. 500
cY 155. 200 98, 707. 20
636. 00000 433. 700 275, 833. 20
1005 602- 00000 Rei nforci ng Steel 60, 989. 000 0. 000
LB 60, 989. 000 85, 384. 60
1. 40000 60, 989. 000 85, 384. 60

CAT 0302 CURRENT AMI $  720,770.20$ 290,671.60% 624, 703. 30
CAT NO0303 WALL C

1010 206-00000  Structure Excavation 413. 000 413. 000
cY 0. 000 0. 00
7.70000 413. 000 3,180.10
1015 206-00100 Structure Backfill (Cass 1) 1, 300. 000 0. 000
cy 0. 000 0.00
46. 40000 0. 000 0. 00
1020 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00
1025 502-11274 Steel Piling (HP 12x74) 2, 754. 000 2, 754. 000
LF 0. 000 0. 00
73.10000 2,754.000 201, 317. 40
1030 506-00209 Riprap (9 Inch) 4. 000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0.00
1035 515-00400 Concrete Seal er 718. 000 0. 000
Sy 0. 000 0. 00
21.10000 0. 000 0. 00
1040 601- 03050 Concrete Class D (Wall) 449. 000 0. 000
cY 0. 000 0. 00

636. 00000 0. 000 0.00
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PCN: 22776-BI D ESTI MATE RUNO7/06/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0003 12:42: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 WALL C

1045 602-00000 Rei nforcing Steel 60, 178. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0.00
CAT 0303 CURRENT AMT $  661,570.50$ 0.00% 215,977.50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1050 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,550. 00000 1. 000 42, 550. 00
1055 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
33, 900. 00000 1. 000 33, 900. 00
1060 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 350. 00000 2.000 22,700. 00
CAT 0400 CURRENT AMT $ 99, 150.00 $ 0.00% 99, 150. 00

PROJECT TOTAL CURRENT AMI $20, 100, 602.37 $ 1, 498,442.90$ 4, 384, 621. 10



